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As of: 1I n t e g r i t y  - S e r v i c e  - E x c e l l e n c e

Next Generation COCESS 
Contract Rewrite Milestones 

n Statement of Work (SOW) developed (Nov 00 - Mar 01)
n SOW reviewed by SAF/AQCO and AF/ILEXO (Mar 01)
n MAJCOM/CEs tasked to review SOW and coordinate 

(NLT 1 June 01)
n Eglin RFP and AF SOW released to Industry for 

solicitation (Jun 01)
n Next Generation COCESS contract template reviewed 

and coordinated on by MAJCOM/CEs (Jun 01)
n Next Generation COCESS contract template approved 

by SAF/AQC and AF/ILE for corporate Air Force-wide 
mandatory use (Jul 01)

n Contract template provided to MAJCOMs/bases and 
posted to AFCESA web site (Jul 01)

n MAJCOM and base-level IPT disbanded (Aug 01)

- MAJCOM and base-level IPT developed Next Generation COCESS SOW 
and it was refined during COCESS workshop and Industry Day at Dobbins 
ARB in Jan 01

- IPT asked to review and coordinate revised COCESS SOW and provide 
additional comment - comments incorporated into SOW

- SOW sent to SAF/AQCO and AF/ILEXO for review, comment, and 
coordination.  Comments provided incorporated into SOW and made ready for 
MAJCOM/CE review and coordination

- Eglin AFB tasked by SAF/AQCO to develop RFP documents (bid schedule, 
Sections L and M, etc.)

- Eglin to hold Industry Forum first week of Apr 01 to determine Industry 
interest in competing Next Generation COCESS contract

- Action is being taken now to develop these documents with expected 
completion being end of May 01

- Eglin SOW and AF SOW mirror each other

- Eglin RFP and AF SOW combined to be sent to Industry for comment and 
possible revision

- Eglin RFP and AF SOW to become Next Generation COCESS contract 
template after review and coordination by MAJCOM/CEs and approval by 
SAF/AQC and AF/ILE


